

Test Plan

Contact List App

Group 1 - Fadi halaweh , ghada sawalha , ibraheem ahmad , kareen khoury.

11th January, 2026



Introduction

This document outlines the testing approach and strategy that will be used to verify some of the requirements on the documentation of the Contact API app and will focus primarily on the Contact list and the login module of the user himself.

Scope

In scope

The scope of testing includes the Contact module of the Contact List application. Testing will cover all contact-related APIs, including Add, Get, Update using PUT and PATCH, and Delete Contact. Partial testing will also be performed on the Login API. The testing focuses on API functionality, request and response validation, HTTP status codes, and data integrity. Both positive and negative test cases will be executed to ensure the APIs behave correctly under different scenarios.

Out of scope

- Users APIs
- Authentication and Login APIs
- Authorization and permission validation
- UI testing
- Performance, load, and security testing

Test Environment

Operating Systems: Postman web application and desktop app 8.4317.70.

Browser: Chrome and microsoft edge.

Test Schedule

Phase	Deliverable	Date
Phase 1	Trello Board	7th Jan2026 (1st day)
Phase 2	Test Plan	8th Jan2026 (2nd day)
Phase 3	Test Cases	9th Jan2026 (3rd day)
Phase 4	Test Execution, Bug Report and RTM	10th Jan2026 (4th day)
Phase 5	Test Summary Report	11th Jan2026 (End Day)

Testing Approach

The project follows an Agile methodology, with testing done alongside daily development work. Functional Testing is the main focus to ensure all features work correctly from start to finish, as described in the SRS. Team members update each other daily in Scrum meetings about what they have completed, what they plan to do, and any problems they face. This helps track progress and ensures all features are tested properly.

Test deliverables

Before Testing

1. Trello Board setup
2. Test Plan
3. Test Environment setup

During Testing

1. Test Cases and their execution
2. Bug Report
3. RTM



After Testing

1. Test Summary Report

Used Tools

The following tools will be used to manage and track testing activities:

1. Google sheets: To create and maintain test cases, Bug Report, RTM and Test Summary Report.
2. Google Docs: To document the test plan.
3. Trello: To track tasks, monitor progress, and manage daily testing activities.
4. Microsoft Teams: To communicate with each other and for Daily Scrum
5. Postman : we will be using postman web application and the desktop application to conduct the actual testing of the project.